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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate,and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-
veloped on the combined PAR 202/22L4,

DISCUSSION
2. Mechanical design studies and the production of drawings for
parts fabrication (detail drawings) have continued during this month.
3. Approximately 97% of the detail drawings have been made for
the following:
8. Negative transport.
b. Print stock platen, carriage, and drive including the focus
table drum.
L, A1l the detail drawings have been mede for the following:
a. Objective lens interchange mechanism.
b. Objective lens focus mechanism and revised focusg indicator.
5. Approximately 90% of the detail drawlings have been made for the
lamphouse and condenser lens assemblies.
6. Work has been started on assembly drawlings. This effort is ebout
10% complete.
T. Approximately 90% of the completed deteall drawings have beén re-

leased for purchasing and manufacturing.

PLANNED ACTIVITY
8. Continue production of detail and assembly drawlngs,
9. As detall drawings are completed and checked, continue relesses

for manufacture.
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